

Project Planning

Date: 11 June 2026

Project Name: E-commerce Application

Product Backlog & Sprint Schedule

Sprint	Epic	USN	User Story / Task	Story Points	Priority
Sprint-1	Project Setup & DB	USN-0	Setup React frontend, Node backend, and MongoDB models.	3	High
Sprint-1	Registration	USN-1	User can register by entering email, password, and confirming.	2	High
Sprint-1	Login	USN-2	User can log in with email/password and receive JWT.	2	High
Sprint-1	Catalog	USN-3	Admin can add and list basic products.	3	High
Sprint-2	Cart	USN-4	User can add items to cart and update quantities.	3	High
Sprint-2	Checkout	USN-5	User can enter shipping and choose a payment method.	3	High
Sprint-2	Payment	USN-6	Integrate Payment Gateway (Planned) to finalize the order.	5	High
Sprint-3	Admin Orders	USN-7	Admin can view all orders and update delivery status.	2	Medium
Sprint-3	Reviews	USN-8	User can leave a product review and rating.	2	Medium
Sprint-3	Dashboard	USN-9	Admin can view charts of sales metrics.	3	Medium

Velocity & Project Tracker

- Average Velocity: 10 Story Points per Sprint
- Sprint Duration: 2 Weeks

Sprint	Total Story Points	Planned Start Date	Planned End Date	Story Points Completed
Sprint-1	10	01 June 2026	14 June 2026	10

Sprint-2	11	15 June 2026	28 June 2026	11
Sprint-3	7	29 June 2026	12 July 2026	7

Burndown Chart Analysis

(Insert graphical burndown chart here)

The burndown chart tracks remaining story points against the timeline of the sprint. It ensures that the team maintains a steady pace, identifying potential blockers early if the remaining effort line deviates significantly above the ideal completion trend.